
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2015

Contract Location: Time Allowed:

 APPROACHES OVER THE NORFOLK SOUTHERN RAILROAD AND OVER SR 2

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

10/18/2013

10/18/2013

11/26/2013

12/03/2013

12/07/2013

00/00/0000

00/00/0000

1245 Days

04/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 48.67

606 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$32,974,957.07

$30,991,713.23

$22,145,705.22

31.42%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008407      $32,974,957.06 $30,991,713.22 $22,145,705.21 32.84% $174,785.75

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2015

Project Number: 0008407      SR 96 - WIDENING, RECON & BRIDGE CONSTR.

 

CSNHS-0008-00(407)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,289,397.03 $8,149,568.43 $139,828.60

Non-Participating $2,072,349.35 $2,037,392.20 $34,957.15

Total Earnings $10,361,746.38 $10,186,960.63 $174,785.75

Stockpiled Materials $467,505.47 $467,505.47 $0.00

Gross Earnings $10,829,251.85 $10,654,466.10 $174,785.75

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,829,251.85 $10,654,466.10

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $174,785.75

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .563

 250708.280 .010

CSNHS-0008-00(407)

 

.573 $2,507.08 $143,655.84

0019 206-0002     BORROW EXCAV, INCL MATL CY  424,464.000 155,058.000

 3.260 26,420.000

 

 

181,478.000 $86,129.20 $591,618.28

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  141,285.000 3,620.660

 18.090 2,313.690

 

 

5,934.350 $41,854.65 $107,352.39

0076 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  1,325.000 1,400.000

 10.000 .000

 

 

1,400.000 $.00 $14,000.00

0095 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  211.000 218.000

 99.670 .000

 

 

218.000 $.00 $21,728.06

0112 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  536.000 3,468.778

 24.650 .000

 

 

3,468.778 $.00 $85,505.38

0113 603-7000     PLASTIC FILTER FABRIC SY  1,633.000 4,432.056

 3.770 .000

 

 

4,432.056 $.00 $16,708.85

Category Amount: $130,490.93 $980,568.80

Category Number: 0020 EROSION CONTROL ITEMS

0165 163-0232     TEMPORARY GRASSING AC  37.000 44.639

 409.000 .000

 

 

44.639 $.00 $18,257.35



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL ITEMS

0170 163-0240     MULCH TN  2,490.000 799.965

 39.100 12.908

 

 

812.873 $504.70 $31,783.33

0176 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  1,020.000 177.750

/SAND BAGS 89.000 24.750

 

 

202.500 $2,202.75 $18,022.50

0210 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  47,351.000 10,460.000

 0.010 825.000

 

 

11,285.000 $8.25 $112.85

0215 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  10,200.000 182.000

 0.010 186.000

 

 

368.000 $1.86 $3.68

0230 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  240.000 19.000

 0.010 21.000

 

 

40.000 $.21 $0.40

0250 167-1500     WATER QUALITY INSPECTIONS MO  40.000 19.000

 150.000 1.000

 

 

20.000 $150.00 $3,000.00

0274 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,850.000 4,891.000

 1.050 .000

 

 

4,891.000 $.00 $5,135.55

Category Amount: $2,867.77 $76,315.66

Category Number: 0060 BRIDGES

0655 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  127.000 239.104

 42.180 .000

 

 

239.104 $.00 $10,085.41



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGES

0708 520-2214     PILING, PSC, 14 IN SQ LF  1,845.000 370.000

 57.150 386.000

 

 

756.000 $22,059.90 $43,205.40

Category Amount: $22,059.90 $53,290.81

Category Number: 0010 ROADWAY

0950 643-0010     FIELD FENCE WOVEN WIRE LF  .000 13,629.000

 9.380 .000

                                                            

                                                            

13,629.000 $.00 $127,840.02

Category Amount: $0.00 $127,840.02

Category Number: 0070 MSE WALLS

2025 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  2,515.000 1,795.980

 58.880 40.400

1

 

1,836.380 $2,378.75 $108,126.05

2035 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,849.000 3,435.700

 58.880 .000

1

 

3,435.700 $.00 $202,294.02

2040 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,081.000 3,079.610

 58.880 .000

2

 

3,079.610 $.00 $181,327.44

2045 627-1100     COPING A, WALL NO - LF  256.000 .000

 77.220 230.000

1

 

230.000 $17,760.60 $17,760.60

2050 627-1100     COPING A, WALL NO - LF  253.000 240.000

 77.220 -10.000

2

 

230.000 $-772.20 $17,760.60

Category Amount: $19,367.15 $527,268.71



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGES

711 520-2216     PILING, PSC, 16 IN SQ LF  .000 111.583

 49.650 .000

Piing PSC 16 IN Cutoff paid @ 75%

                                                            

111.583 $.00 $5,540.10

Category Amount: $0.00 $5,540.10

Category Number: 0090 WATERLINE

9010 615-1000     JACK OR BORE PIPE - LF  220.000 380.000

 156.850 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

380.000 $.00 $59,603.00

9030 670-1060     WATER MAIN, 6 IN LF  1,375.000 1,380.000

 21.220 .000

, CLASS 200, SDR 21,PVC

 

1,380.000 $.00 $29,283.60

9050 670-1080     WATER MAIN, 8 IN LF  200.000 240.000

 42.700 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

240.000 $.00 $10,248.00

9060 670-1120     WATER MAIN, 12 IN LF  250.000 280.000

 66.560 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

280.000 $.00 $18,636.80

9080 670-2060     GATE VALVE, 6 IN EA  25.000 30.000

 959.970 .000

 

 

30.000 $.00 $28,799.10

9090 670-2120     GATE VALVE, 12 IN EA  6.000 13.000

 2721.590 .000

 

 

13.000 $.00 $35,380.67

9115 670-4000     FIRE HYDRANT EA  21.000 24.000

 3013.670 .000

 

 

24.000 $.00 $72,328.08



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 WATERLINE

9120 670-5010     WATER SERVICE LINE, 1 IN LF  2,292.000 2,779.000

 5.360 .000

, PE 3408, CTS, DR 9, HDPE

 

2,779.000 $.00 $14,895.44

9130 670-5020     WATER SERVICE LINE, 2 IN LF  1,560.000 1,935.000

 6.980 .000

, PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

1,935.000 $.00 $13,506.30

9145 670-7000     STEEL CASING - LF  680.000 820.000

 59.710 .000

16 IN

 

820.000 $.00 $48,962.20

9150 670-7000     STEEL CASING - LF  320.000 490.000

 67.990 .000

18 IN

 

490.000 $.00 $33,315.10

9160 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  35.000 37.000

 719.730 .000

 

 

37.000 $.00 $26,630.01

Category Amount: $0.00 $391,588.30

Category Number: 0100 SANITARY SEWER

9530 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,021.000 1,056.000

 39.800 .000

 

 

1,056.000 $.00 $42,028.80

Category Amount: $0.00 $42,028.80

Project Total Amount: $174,785.75 $10,361,746.38


